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Oroville Facilities Relicensing 
Project No 2100
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Near Term Schedule
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Goals of Study Plan Review 
Process

Review, approve study plan package
Secure consensus-backed Preliminary 
Final Study Plan Package by March 
2002
Begin critical path studies ASAP
Finalize Scoping Document #1 by 
March/April 2002
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Preliminary Draft Study Plan 
Package

TABLE OF CONTENTS
1.0 Introduction
2.0 Study Plan Abstracts
3.0 Land Use, Land Management and Aesthetics Study Plans
4.0 Recreation and Socioeconomics Study Plans
5.0 Cultural Resources Study Plans
6.0 Engineering and Operations Study Plans
7.0 Environmental Study Plans

FIGURES
1-1 Role of Studies in Relicensing Process
1-2 Conceptual Study Plan Framework
1-3 Study Plan Review Process

ATTACHMENTS
1-1 Study Coordination Matrix
1-2 List of Critical Path Studies
1-3 List of Project Study Plans 
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Study Plan Review Process 

Plenary

Work Groups

Dec 2001 Jan 2002 Feb 2002 Mar 2002

PDSPP
Near-term 
schedule
SD#1 Highlights

Heartburn issues
on study plans
Critical Path studies

Final approval 
of study plans

- Critical Path
- Full package 
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#1 feedback

Critical Path studies
Revised Study Plans
Review WG
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Plenary input
SD#1 comments 
Revise Study Plans

Finalize 
methodologies
Continue 
coordination
Implementation 
assistance

Forward
Study Plans

Plenary 
feedback
Continue detailed 
methodologies
Continue
coordination
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Role of Plenary Study Package/Review —
Dec 2001-Mar 2002

Assure Oroville Facilities Relicensing
issues identified, addressed
Assure appropriate balance across 
issues
Assure scope of studies is appropriate
Review, assure methods appropriate
Assure coordination among 
studies/work groups
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Role of Work Groups and Study Package 
Development

Dec 2001 – Mar 2002

Review plenary input, provide feedback
Review Scoping Document #1 feedback, 
revise study plans accordingly
Technical development of study plans 
(of those not complete)
Finalize detailed methods
(of those not complete)
Finalize coordination across studies, 
work groups
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Ongoing Role of Plenary/Work Group Apr 
2002-Dec 2002

Study 
implementation
touch points

Continue coordination
Assist with 
implementation e.g. 
selection of transects, field 
work participation
Review data, 
interview outputs
Address 
implementation issues
that may arise

Plenary Work Groups
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Study Coordination

Coordination Sections in Study Plans
Coordination Matrix (updated)
Internal study coordination meetings
Next step

Develop critical path Gantt chart
Detailed conceptual framework
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Resource Area Managers 
Study Plan Review

Study Highlights
Highlight efforts to date
Review studies list, critical path studies
Review status of studies development, 
near-term schedule
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Study Plans for January 
Review

Land Use (Jan Review/Approval)
SP-L1 Land Use Study
SP-L4 Aesthetic Impact Assessment

Recreation (Jan Review/Approval)
SP-R7   Reservoir Boating Study
SP-R9   Existing Recreation Use Study
SP-R13  Recreation Surveys
SP-R18  Recreation Activity and Spending Economics 

Study
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Study Plans for January 
Review

Cultural Resources (Jan Review/Approval)
SP-C1 Cultural Resources Inventory

Eng. & Ops. (Jan Review/Approval)
SP-E1 Model Development

SP-E1a Statewide Operations
SP-E1b Local Operations
SP-E1c Oroville Reservoir Temperature
SP-E1d Thermalito Complex Temperature
SP-E1e Feather River Temperature
SP-E1f Feather River Flow-Stage Temperature

SP-E6 Downstream Control of Temperature
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Study Plans for January 
Review

Environmental Study Plans (Jan Discussion/Review)
SP-W1 Project Effects on Water Quality Designated Beneficial Uses for Surface Water
SP-W5 Project Effects on Groundwater
SP-W6 Project Effects on Temperature Regime
SP-F3.1 Evaluation of Project Effects on Resident Fish and Their Habitat within 

Lake Oroville, its upstream Tributaries, the Thermalito Complex, and the 
Oroville Wildlife Area

SP-F3.2 Evaluation of Project Effects on Resident Fish and Their Habitat in the 
Feather River Downstream of the Fish Barrier Dam

SP-F10 Evaluation of Project Effects on Anadromous Salmonids and their Habitat
SP-F13 (Effects on CA Special Status and ESA Species — Pending Further Work 

Group Review)
SP-F16 Evaluation of Project Effects on Instream Flows and Fish Habitat
SP-T1 Effects of Project Features and Operation on Wildlife and Wildlife Habitat
SP-T2 Project Effects on Special Status Species 
SP-T3/5 Riparian Resources, Wetlands, and associated floodplains
SP-T4 Biodiversity, Vegetation Communities and Wildlife Habitat Mapping
SP-G1 Effects of Project Operations on Geomorphic Processes Upstream

of Oroville Dam
SP-G2 Effects of Project Operations on Geomorphic Processes Downstream

of Oroville Dam
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January Study Review Agenda

Land Use, Cultural, Recreation, Eng & Ops 
(Critical Path Studies)

ID “Heartburn” Issues
Review/Approve

Environmental (Critical Path Studies)
ID “Heartburn” Issues
Review

All Other Study Plans
ID “Heartburn” Issues
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Oroville Facilities Relicensing
FERC Project No. 2100

Land Use, Land Management, and 
Aesthetics Studies

Plenary Group Meeting
Oroville, California
December 11, 2001
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Land Use, Land Management, 
and Aesthetics Update

The Work Group met 8 times between March 
2001 and November 2001 to review and develop 
5 Study Plans.
The Work Group formally reviewed 4 of the 5 
Study Plans (SP-L1 to SP-L4) and agreed to 
forward them to the Plenary Group for its review 
and consideration.
The contents of SP-L5 were conceptually 
discussed by the Work Group, as well as issues 
associated with fuel load management.  However, 
the Work Group has not reviewed this current 
draft.
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Participants in the Land Use, Land 
Management, and Aesthetics Work Group 

and Task Force

Equestrian Trail Riders
Butte County
Zone 7 Water Agency
Ca Dept. of Parks and 
Recreation
State Water Contractors
CA Dept. of Fish and Game
Enterprise Rancheria
California Horseman’s 
Association
Mooretown Rancheria

Dept. of Water Resources
Butte County Citizen’s for Fair 
Government
Butte County Tax Payers 
Association
City of Oroville
USDA Forest Service
Enterprise Rancheria
Feather River Nature Center
Bidwell Marina
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Study Highlights

Existing and future fuel loads, fuel management 
practices, coordination of fuel management activities
Uses of project lands for public use, access, open 
space, recreational issues
Appropriate landscaping, restoration, preservation 
programs for aesthetic enhancement of project lands
Effects of construction debris, garbage on overall 
appearance
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Land Use, Land Management, 
and Aesthetics Studies

SP-L1 Land Use Study
SP-L2 Land Management Study
SP-L3 Comprehensive Plan Consistency
SP-L4 Aesthetic Impact Assessment
SP-L5 Fuel Load Management
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Jan 2002 to Mar 2002 
Schedule

Plenary
Review, approve critical path studies:

SP-L1 Land Use Study
SP-L4 Aesthetic Impact Assessment

Review, approve all other studies

Work Group
Address SD#1 comments
Address Plenary comments
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Oroville Facilities Relicensing
FERC Project No. 2100

Recreation and Socioeconomics
Studies

Plenary Group Meeting
Oroville, California
December 11, 2001
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Recreation and Socioeconomics
Update

The Task Force met 5 times between 
September 20, 2001 and November 28, 
2001 to develop and review Study Plans
The Work Group received the 19 Study 
Plans on December 6, 2001, began review, 
and agreed to forward the Study Plan 
package to the Plenary Group
Review of recent edits and other minor 
changes is continuing



24

Recreation and Socioeconomics
Work Group and Task Force

City of Oroville
County of Butte Relicensing Team
JPA (Dangermond & Associates)
Feather R. Rec. & Parks Dist.
CA Dept. of Water Resources
CA Dept. of Fish and Game
CA Dept. of Parks and Recreation
CA Dept. of Boating & Waterways
Water Resources Control Bd.
Equestrian Trial Riders
California Horseman’s Association
Oroville Pageant Riders
Chico Paddleheads
American Whitewater

Enterprise Rancheria
Cherokee Tribal Council
Mooretown Rancheria
Berry Creek Rancheria
Kon Kow Tribe
Bidwell Marina
USDA Forest Service
National Park Service
FERC
Butte Co. Citizens for Fair Gov’t.
Center for Economic Development
Butte County Taxpayers Association 
Lk. Oroville Fish Enhancement Comm.

Feather River Nature Center
Paradise Chamber of Commerce
Berry Creek Improvement Club
Experimental Aircraft Association 
Oroville Model Airplane Club
Oroville Foundation of Flight
State Water Contractors
Metropolitan Water Dist. So. Cal.
Santa Clara Valley Water Dist.
Butte Sailing Club
Interested Citizens
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Issue and Study Highlights

Adequacy of existing project recreation facilities, maintenance,
and safety
Appropriate project-related recreation funding, development, 
and management structure
Assess economic impacts of operating the Oroville facilities on 
local governments, residents, agriculture, businesses and other 
interests in Butte County
Explore Project-related opportunities, including access, to 
accommodate current use and future demand
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Recreation and 
Socioeconomics Studies

SP-R1 Public Access 
Assessment

SP-R2 Recreation Safety 
Assessment

SP-R3 Assess Relationship of 
Project Operations on 
Recreation

SP-R4 Assess Relationship of Fish 
and Wildlife Management

SP-R5 Assess Recreation Areas 
Management

SP-R6 ADA Access Study
SP-R7 Reservoir Boating Study
SP-R8 Carrying Capacity 

Study
SP-R9 Existing Recreation Use 

Study

SP-R10 Recreation Facilities 
Inventory

SP-R11 Recreation and Public Use 
Assessment

SP-R12 Projected Recreation Use
SP-R13 Recreation Surveys
SP-R14 Assess Regional 

Recreation and Barriers to 
Recreation Use

SP-R15 Recreation Suitability Study
SP-R16 Whitewater and River Boating
SP-R17 Recreation Needs Assessment
SP-R18 Recreation Activity, Spending, 

and Associated Economic 
Impacts

SP-R19 Fiscal Study
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Jan 2002 to Mar 2002 
Schedule

Plenary
Review, approve critical path studies:

SP-R7   Reservoir Boating Study
SP-R9   Existing Recreation Use Study
SP-R13  Recreation Surveys
SP-R18  Recreation Activity and Spending 

Economics Study
Review, approve all other studies

Work Group
Revise/Finalize Study Plans based on:

Work Group Review and Comments
SD#1 comments
Plenary Group Comments
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Oroville Facilities Relicensing
FERC Project No. 2100

Cultural Studies

Plenary Group Meeting
Oroville, California
December 11, 2001
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Cultural Work Group Meetings

The Work Group has met three times 
between September 2001 and November 
2001 to review Study Plans
Four Study Plans have been approved by 
the Work Group
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Participants in the Cultural 
Work Group and Task Force
FERC

USDA Forest Service

US Bureau of Land Management

Plumas National Forest

Dept. of Water Resources

State Office of Historic Preservation

State Water Contractors

Metropolitan Water District

CA Dept. of Parks and Recreation

Butte County Citizens for Fair Govt.

Butte County

Butte County Historical Society

Butte County Tax Payers Association

Paradise Chamber of Commerce

Oroville Historic Advisory Board

Berry Creek Citizen’s Committee

Berry Creek Improvement Club

Berry Creek Rancheria

Mooretown Rancheria

Enterprise Rancheria

CA Autochthon  Peoples Foundation

Maidu Tribe

Mechoopda Tribe

Konkow Valley Maidu

Cherokee Tribe

Cherokee Preservation Society

African American Community

Strawberry Valley Rancheria

Oroville Pageant Riders

Equestrian Trail Riders

California Horseman’s Association



31

Study Highlights

Protecting the Cultural Resources
Inventory of cultural resources within the 
Area of Potential Effects
Determining the effects of existing and future 
project facilities and operations on cultural 
resources within the Area of Potential Effects
Evaluating whether recreation and other uses 
tied to project lands conflicts with the 
protection of cultural resources
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Cultural Studies

SP-C1  Cultural Resources Inventory
SP-C2  Cultural Resources Evaluation
SP-C3  Cultural Resources Management
SP-C4  Cultural Interpretation and 

Education Assistance
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Jan 2002-Mar 2002 Schedule

Plenary
Review, approve critical path studies:

SP-C1 Cultural Resources Inventory

Review, approve all other studies

Work Group
Address SD#1 comments
Address Plenary comments
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Oroville Facilities Relicensing
FERC Project No. 2100

Engineering and Operations 
Studies

Plenary Group Meeting
Oroville, California
December 11, 2001
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Engineering & Operations 
Update

The Work Group has met 11 times  between March 1, 2001 and 
December 5, 2001 to review Draft Study Plans
The Task Force has met 3 times between August 29, 2001 and 
October 30, 2001 to develop Draft Study Plans
7 Draft Study Plans have been approved by the Work Group
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Participants in the Engineering & 
Operations Work Group and Task Force

Bidwell Marina
Butte County
CA Dept. of Fish and Game
California Horseman’s 
Association
Cherokee Tribe
Dept. of Water Resources
Enterprise Rancheria
Kern County Water Assoc.
Lime Saddle Marina
Metropolitan Water District

National Weather Service
Oroville Model Airplane Club
Oroville Wyandotte Irrigation 
Dist.
State Water Contractors
Sutter County
US Army Corps of Engineers
US Fish And Wildlife Service
Western Canal Water Dist.
Yuba City
Yuba County Water Agency
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Jan 2002 to Mar 2002 
Schedule

Plenary
Review and approve critical path studies (E1 & E6):
Review and approve all other studies

Work Group
Complete detailed Study Plans
Address Scoping Document #1 comments
Address Plenary comments
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Engineering & Operations 
Studies

SP-E1Model Development
SP-E2Hydrology/Operations Studies
SP-E3Additional Hydro Generation/Ancillary
SP-E4Flood Management
SP-E6Downstream Control of Temperature
SP-E7Reservoir Cold Water Pool Evaluation 
SP-E8Temperature Impacts of Pumpback Operation
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Engineering & Operations 
Studies

SP-E1Model Development
SP-E2Hydrology/Operations Studies
SP-E3Additional Hydro Generation/Ancillary
SP-E4Flood Management
SP-E5 Fish Passage (moved to Environ Workgroup)
SP-E6Downstream Control of Temperature
SP-E7Reservoir Cold Water Pool Evaluation 
SP-E8Temperature Impacts of Pumpback Operation
SP-E?? Hydrology (SP-W8 from Environ Workgroup)
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Engineering & Operations 
Studies

SP-E1Model Development
SP-E2Hydrology/Operations Studies
SP-E3Additional Hydro Generation/Ancillary
SP-E4Flood Management
SP-E6Downstream Control of Temperature
SP-E7Reservoir Cold Water Pool Evaluation 
SP-E8Temperature Impacts of Pumpback Operation
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Engineering & Operations 
Studies

SP-E1Model Development
SP-E1.1 Statewide Operations
SP-E1.2 Local Operations
SP-E1.3 Oroville Reservoir Temperature
SP-E1.4 Thermalito Complex Temperature
SP-E1.5 Feather River Temperature
SP-E1.6 Feather River Flow-Stage

SP-E2Hydrology/Operations Studies
SP-E3Additional Hydro Generation/Ancillary
SP-E4Flood Management
SP-E6Downstream Control of Temperature
SP-E7Reservoir Cold Water Pool Evaluation 
SP-E8Temperature Impacts of Pumpback Operation
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Engineering & Operations 
Studies

SP-E1Model Development
SP-E2Hydrology/Operations Studies
SP-E3Additional Hydro Generation/Ancillary
SP-E4Flood Management
SP-E6Downstream Control of Temperature
SP-E7Reservoir Cold Water Pool Evaluation 
SP-E8Temperature Impacts of Pumpback Operation
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Draft Study Plan No. E2

Hydrology/Operations Studies

Using the tools
Perform specific operations modeling
Support the other Work Groups and their studies

Providing the results 
Results will be available to all Work Groups
Requires close coordination with other Work Groups



45

Engineering & Operations 
Studies

SP-E1Model Development
SP-E2Hydrology/Operations Studies
SP-E3Additional Hydro Generation/Ancillary
SP-E4Flood Management
SP-E6Downstream Control of Temperature
SP-E7Reservoir Cold Water Pool Evaluation 
SP-E8Temperature Impacts of Pumpback Operation
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Draft Study Plans E6-8

Downstream Control of Temperature
How far downstream does Oroville releases influence water 
temperature?

Reservoir Cold Water Pool Evaluation
How big is the cold water budget?

Temperature Impacts of Pumpback Operation
How does pumpback effect temperature operations?
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Engineering & Operations 
Studies

SP-E1Model Development
SP-E2Hydrology/Operations Studies
SP-E3Additional Hydro Generation/Ancillary
SP-E4Flood Management
SP-E6Downstream Control of Temperature
SP-E7Reservoir Cold Water Pool Evaluation 
SP-E8Temperature Impacts of Pumpback Operation
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Draft Study Plan No. E3
Additional Hydro-Generation

Study Highlights

Goals/Objectives: Evaluate new or improved ways to:
Generate additional hydropower 
Enhance the efficiency of power generation.

Major Factors:
Water supply, power economics, Hydro Generation Technology.

Major impacts:
Environmental, Recreation, Flood Management
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Draft Study Plan No. E3
Additional Hydro-Generation

Study Highlights

Review hydropower studies 

Completed
Edward Hyatt Powerplant Modernization 1997
Sutter Butte Canal Outlet 1981
Palermo Canal Outlet 1981
Oroville-Thermalito Power Complex Phase II.-2001

In progress

Thermalito Powerplant-Feasibility of Refurbishment. 2001

Thermalito Afterbay River Outlet-2001
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Draft Study Plan No. E3
Additional Hydro-Generation

Study Highlights

Update Studies
Sutter Butte Canal Outlet
Palermo Canal Outlet
Oroville-Thermalito Power Complex Phase 2

Evaluate New Concepts
Additional Generation at Thermalito Diversion Dam
Spinning Reserves by motoring the units 
Hydropower from Thermalito Power Canal
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Engineering & Operations 
Studies

SP-E1Model Development
SP-E2Hydrology/Operations Studies
SP-E3Additional Hydro Generation/Ancillary
SP-E4Flood Management
SP-E6Downstream Control of Temperature
SP-E7Reservoir Cold Water Pool Evaluation 
SP-E8Temperature Impacts of Pumpback Operation
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Draft Study Plan No. E4
Flood Management Study

Study Highlights

Goals and Objectives
Document current license requirements, studies
Evaluate flood management improvements: 

Current information/technology
Alternative and Coordinated operations
Flood control structures 
Warning Systems

Impacts:
Water Supply, Environment , Recreation & Socioeconomic, 
Land Use, Cultural
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Draft Study Plan No. E4
Flood Management Study

Study Highlights

Review Flood Management Studies
PMF (Probable Maximum Flood) Analysis
Inundation Studies (3)
Forecast Based Operation (FBO) of Oroville Dam.
Emergency Action Plan (EAP)

Possible Updates

PMF Analysis

Inundation Studies 
Forecast Based Operation (FBO) of Oroville Dam.
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Draft Study Plan No. E4
Flood Management Study

Study Highlights

Coordinate with ongoing studies by other agencies
Comprehensive Study
Yuba-Feather Supplemental Flood Control Project
Sutter County Feasibility 
Potential Update of Flood Operations Manual

Status: Draft Preliminary

Workshop
Feather River Flood Management Issues

December 17, 2001
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Oroville Facilities Relicensing
FERC Project No. 2100 
Environmental Studies

Plenary Group Meeting
Oroville, California
December 11, 2001
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Environmental Update

The Work Group has met 2 times between 
November 2001 and December 2001 to 
review Study Plans
The Task Force has met 6 times between 
October 2001 and November 2001 to review 
Study Plans
Study Plans have been forwarded by the 
Work Group for Plenary review
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Participants in the Environmental 
Work Group and Task Force

Konkow Tribe
Feather Falls Casino
Dept. of Water Resources
Equestrian Trail Riders
USDA Forest Service
US Fish and Wildlife Service
State Water Contractors
Paradise Chamber of 
Commerce
Joint Water Districts Board
Butte County Citizens for Fair 
Government
Butte County Tax Payers 
Association
Feather River Nature Center
Democratic Club
City of Oroville
Plumas National Forest
Berry Creek Citizen’s 
Commission

Metropolitan Water District
Enterprise Rancheria
Oroville Pageant Riders
SWRCB
NMFS
Butte Sailing Club
CA Dept. of Fish and Game
CA Dept. of Parks and Recreation
Mooretown Rancheria
Trout Unlimited
Native American Heritage Committee
City of Oroville
Bidwell Marina
American Rivers
Cherokee Indian Tribe
California Waterfowl Association
JEM Farms
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Study Highlights

Water Quality:
Effect of operations and facilities on water quality of the Feather River, 
tributaries, downstream waters
Effects of facilities on water temperatures

Fisheries:
Effect of operations and facilities on the behavior, reproduction, 
survival, habitat of warm- and cold-water fish
Effects of cumulative impacts on regional fisheries, fish passage

Terrestrial:
Effect of operations on federal and state listed endangered species
Project effects on biodiversity and ecosystem health and stability

Geomorphology: 
Project effects on channel capacity and potential need for more 
storage/flood protection
Project effects on sediment accumulation upstream
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Environmental Studies:
Geomorphology

SP-G1 Effects of Project Operations on Geomorphic Processes 
Upstream of Oroville Dam

SP-G2 Effects of Project Operations on Geomorphic Processes 
Downstream of Oroville Dam

SP-G3 (Cumulative Geomorphic Effects – Pending Further 
Discussion of Cumulative Effects)
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Environmental Studies:
Water Quality

SP-W1 Project Effects on Water Quality Designated Beneficial 
Uses for Surface Water

SP-W2 Contaminant Accumulation in Sediments and Aquatic 
Food Chain

SP-W3 Recreational Facilities and Operations Effects on Water 
Quality

SP-W4 (Hatchery Effects on Water Quality – Pending Further 
Discussion)

SP-W5 Project Effects on Groundwater
SP-W6 Project Effects on Temperature Regime
SP-W7 Land and Watershed Management
SP-W9 Project Effects on Natural Protective Processes
SP-W10 (Cumulative Water Quality Effects — Pending further 

Discussion of Cumulative Effects)
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Environmental Studies:
Terrestrial
SP-T1 Effects of Project Features and Operation on 

Wildlife and Wildlife Habitat
SP-T2 Project Effects on Special Status Species
SP-T3/5 Riparian Resources, Wetlands, and associated floodplains
SP-T4 Biodiversity, Vegetation Communities and Wildlife Habitat Mapping
SP-T6 Interagency Wildlife Management Coordination and Wildlife 

Management Plan Development
SP-T7 Project Effects on Noxious Terrestrial and Aquatic

Plant Species
SP-T8 Project Effects on Undesirable Non-Native Wildlife
SP-T9 Recreation and Wildlife
SP-T10 Effects of Project Features, Operations, and 

Maintenance on Upland Plant Communities
SP-T11 Fire Prevention/Fuel Load Control
SP-TXX (Cumulative Terrestrial Effects – Pending Further Discussion of 

Cumulative Effects)
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Environmental 
Studies:Fisheries

SP-F1 Evaluating the Impacts of Project Operation on 
Non-fish Aquatic Resources

SP-F2 Evaluation of Project Effects on Fish Diseases 
SP-F3.1 Evaluation of on Resident Fish and Their Habitat within Lake 

Oroville, Its Upsteam Tributaries, the Thermalito Complex, and 
the Oroville Wildlife Area

SP-F3.2 Evaluation of Project Effects on Resident Fish and Their Habitat
in the Feather River Downstream of the Fish Barrier Dam

SP-F4 (Evaluation of Project Effects on Fish Passage Upstream of 
Lake Oroville – Pending)

SP-F5 Project Effect of FERC Project Fisheries Management Plans on 
a Balanced Fishery of Resident and Anadromous Fish and 
Their Habitats

SP-F7 Evaluation of Project Effects of Project Fisheries on Tributary 
Fisheries
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Environmental 
Studies:Fisheries (contd.)

SP-F8 Transfer of Energy and Nutrients by Anadromous
Fish Migrations

SP-F9 (Hatchery Effects on Salmonoids — Pending Further Work
Group Review)

SP-F10 Evaluation of Project Effects on Anadromous Salmonids 
and their Habitat

SP-F13 (Effects on CA Special Status and ESA Species — Pending 
Further Work Group Review)

SP-F15 Evaluation of the Feasibility to Provide Passage for 
Anadromous Salmonids Past Oroville Facility Dams

SP-F16 Evaluation of Project Effects on Instream Flows and
Fish Habitat

SP-F21 Project Effects on Predation of Feather River Juvenile 
Anadromous Salmonids

SP-FXX (Cumulative Fisheries Effects – Pending Further Discussion of 
Cumulative Effects)
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Jan 2002 to Mar 2002 
Schedule

Plenary
Review, approve critical path studies:

SP-W1 Project Effects on Water Quality Designated Beneficial Uses for Surface Water
SP-W5 Project Effects on Groundwater
SP-W6 Project Effects on Temperature Regime
SP-F3.1 Evaluation of Project Effects on Resident Fish and Their Habitat within 

Lake Oroville, its upstream Tributaries, the Thermalito Complex, and the 
Oroville Wildlife Area

SP-F3.2 Evaluation of Project Effects on Resident Fish and Their Habitat in the 
Feather River Downstream of the Fish Barrier Dam

SP-F10 Evalutation of Project Effects on Anadromous Salmonids and their Habitat
SP-F13 (Effects on CA Special Status and ESA Species — Pending Further Work 

Group Review)
SP-F16 Evaluation of Project Effects on Instream Flows and Fish Habitat
SP-T1 Effects of Project Features and Operation on Wildlife and Wildlife Habitat
SP-T2 Project Effects on Special Status Species 
SP-T3/5 Riparian Resources, Wetlands, and associated floodplains
SP-T4 Biodiversity, Vegetation Communities and Wildlife Habitat Mapping
SP-G1 Effects of Project Operations on Geomorphic Processes Upstream

of Oroville Dam
SP-G2 Effects of Project Operations on Geomorphic Processes Downstream

of Oroville Dam
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Jan 2002 to Mar 2002 
Schedule

Plenary
Review, approve all other studies

Work Group
Complete detailed study plans for:

January 2002
Geomorphology
Water Quality
Terrestrial

February 2002
Fisheries

Address SD#1 comments
Address Plenary comments
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Oroville Facilities Relicensing
FERC Project No. 2100

Preliminary Draft Study Plan 
Package Presentation

“Wrap Up”
Plenary Group Presentation

Oroville, California
December 11, 2001
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Study Plans for January 
Review

Land Use (Jan Review/Approval)
SP-L1 Land Use Study
SP-L4 Aesthetic Impact Assessment

Recreation (Jan Review/Approval)
SP-R7   Reservoir Boating Study
SP-R9   Existing Recreation Use Study
SP-R13  Recreation Surveys
SP-R18  Recreation Activity and Spending Economics 

Study
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Study Plans for January 
Review

Cultural Resources (Jan Review/Approval)
SP-C1 Cultural Resources Inventory

Eng. & Ops. (Jan Review/Approval)
SP-E1 Model Development

SP-E1a Statewide Operations
SP-E1b Local Operations
SP-E1c Oroville Reservoir Temperature
SP-E1d Thermalito Complex Temperature
SP-E1e Feather River Temperature
SP-E1f Feather River Flow-Stage Temperature

SP-E6 Downstream Control of Temperature



69

Study Plans for January 
Review

Environmental Study Plans (Jan Discussion/Review)
SP-W1 Project Effects on Water Quality Designated Beneficial Uses for Surface Water
SP-W5 Project Effects on Groundwater
SP-W6 Project Effects on Temperature Regime
SP-F3.1 Evaluation of Project Effects on Resident Fish and Their Habitat within 

Lake Oroville, its upstream Tributaries, the Thermalito Complex, and the 
Oroville Wildlife Area

SP-F3.2 Evaluation of Project Effects on Resident Fish and Their Habitat in the 
Feather River Downstream of the Fish Barrier Dam

SP-F10 Evaluation of Project Effects on Anadromous Salmonids and their Habitat
SP-F13 (Effects on CA Special Status and ESA Species — Pending Further Work 

Group Review)
SP-F16 Evaluation of Project Effects on Instream Flows and Fish Habitat
SP-T1 Effects of Project Features and Operation on Wildlife and Wildlife Habitat
SP-T2 Project Effects on Special Status Species 
SP-T3/5 Riparian Resources, Wetlands, and associated floodplains
SP-T4 Biodiversity, Vegetation Communities and Wildlife Habitat Mapping
SP-G1 Effects of Project Operations on Geomorphic Processes Upstream

of Oroville Dam
SP-G2 Effects of Project Operations on Geomorphic Processes Downstream

of Oroville Dam
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January Study Review Agenda

Land Use, Cultural, Recreation, Eng & Ops 
(Critical Path Studies)

ID “Heartburn” Issues
Review/Approve

Environmental (Critical Path Studies)
ID “Heartburn” Issues
Review

All Other Study Plans
ID “Heartburn” Issues
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Oroville Facilities Relicensing
FERC Project No. 2100

Data / Information 
Management Presentation

Plenary Group Meeting
Oroville, California
December 11, 2001
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Data / Information 
Management

Types of Data/Information
– Documents

– Two library locations: 
– Oroville Library - 1820 Mitchell Avenue
– Sacramento – 1416 9th Street, Room 742

– DWR website 
– Time-series Data 

– Example: flow, temperature
– Placed in the Interagency Ecological Program (IEP) database

– Spatial Data/GIS Data
– Example: property parcels, recreation sites
– Entered in ArcView

– Other Data
– Example: economic data, recreation survey results
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Data / Information 
Coordination

Developing Study Protocols
- Most environmental studies involving listed species have standard  
sampling procedures

- Consultation with other agencies on some studies will result in procedures
- Some studies will require development of protocols

Coordination
- Draft study plans are being reviewed to check for:

– Duplication of effort
– Lowest common level of data needs
– Ability to share/compare data between studies
– Ensure that databases have necessary information
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Oroville Facilities Relicensing
FERC Project No. 2100

Public Review of 
Draft Scoping Document 1

Plenary Group Meeting
Oroville, California
December 11, 2001
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Scoping Meetings

Scoping Meeting No. 1
8 Speakers

Scoping Meeting No. 2
13 Speakers
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Written Comments Received

The deadline for submitting comments ended on 
November 29, 2001

A total of 23 written comments have been received
Four State and Federal Agencies 
Seven Water Contractors / Water Users Groups
Eight Stakeholder Groups
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Written Comments

Agencies - Plumas National Forest, Department of 
Fish and Game, Electrical Oversight Board, State 
Water Resources Control Board

Water Contractors - State Water Contractors, 
Kern County Water Agency, Alameda County Flood 
Control and Water Conservation District, Castaic 
Lake Water Agency, Metropolitan Water District, 
Santa Clara Water District, Joint Water Districts, 
and Western Canal Water District.  



78

Written Comments

Stakeholder Groups – California Business 
Properties, California Chamber of Commerce, 
Association of California Water Agencies, 
California Independent System Operator, 
Oroville Foundation of Flight, Southern 
California Water Committee, Paleo Resource 
Consultants, and Pursell Civil Engineering.
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Comment Review Process

Progress:
• Developed Comment Tracking Matrix
• Obtain Clarifications on Comments (in progress)

Next Steps: 
• Distribute comments to work groups for inclusion to study 

plans (Mid December)
• DWR Review of comments provide update to Plenary Group 

(Late January)
• Incorporate changes to SD1 Final and Study Plans for 

Plenary Group Review (February/March)


